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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIII 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500, 8WM-C 
Denver, Colorado 80202-2405 

Mr. Joe Schieffelin, Unit Leader 
Hazardous Waste Control Program 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80222- 1530 

Gentlemen: 

Enclosed is the revised final Operable Unit (OU) No. 7 schedule implementing the 
previously initiated Process Improvement Proposal (PIP). The Department of Energy (DOE) 
has incorporated additional document review periods as requested. If there are no additional 
comments or concerns, DOE would appreciate a response within 10 days from the receipt of 
this letter. Based on comments received on the original PIP, the number of Interagency 
Agreement Table 6 Milestones deleted is 18. The dates have been revised on 7 milestones, 
and 3 new milestones have been established. 

We look forward to your continued cooperative efforts which will enable us to improve 
the overall performance of our environmental restoration effort. If you have any specific 
questions relative to OU 7, please contact Kurt Muenchow at 966-2184. 

I I  Sincerely, 
I 1  
I I  

Steven W. Slaten 
IAG Project Coordinator 
Environmental Restoration 
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cc: W/ Enclosure 
J. Ciocco, ER-453, HQ 
A. Rampertaap, EM-453, HQ 
M. Silverman, OOM, RFFO 
L. Smith, OOM, RFFO 
J. Roberson, ER, RFFO 
F. Lockhart, ER, RFFO 
D. George, ER, RFFO 
L. Petersen-Wright, EG&G 



Operable Unit No. 7 (Existing Landfill) Process Improvement Proposal 

Changes in Interagency Agreement Table 6 Milestones 

Decision of the Project Coordinators 

All parties have actively and cooperatively participated in a process to modify and streamline the 
Operable Unit (OU) No. 7 Project by rescoping and rescheduling activities as outlined in the 
Decision of the Project Coordinators, dated May 12, 1994. The resulting agreement represents 
streamlining of activities to recover delays incurred in the initial phase of the Interagency 
Agreement (IAG) schedule for OU 7. This effort was done in accordance with Part 32 of the IAG, 
titled “Additional Work or Modification to Work.” It further expedites closure activities with 
respect to future baseline IAG Milestones. The Project Coordinators agree that the rescoping and 
rescheduling, agreed to in principle by the letter dated October 13, 1993, is invoked for OU 7 with 
the following provisions and revised IAG Milestones: 

1. Individual Hazardous Substances Sites (IHSS’s) 16621, 166.2, 166.3, and 167.1 will 
be transferred from OU 6 to OU 7. It is noted, that IHSS’s 167.2 and 167.3 have 
already been transfened: 

2. The following IAG Table 6 Milestones have been deleted due to the streamlining, 
rescoping, and rescheduling effort: 

Submit Draft Phase I WIN Report” 
Submit Final Phase I R F I N  Report* 
Submit Draft Phase I1 RFYRI Work Plan* 
Submit Final Phase II RFYRI Work Plan* 
Submit Draft Phase I1 RFI/RI Report 
Submit Final Phase 11 RFYRI Report 
Submit Draft Phase I1 CMSFS Report 
Submit Final Phase II CMSFS Report 
Submit Draft Phase I1 PP 
Submit Final Phase 11 PP 
Submit Draft Phase I1 Responsiveness Summary 
Submit Final Phase I1 Responsiveness Summary 
Submit Draft Phase I IM/IRA Implementation Document 
Submit IM Design Work Plan 
Submit CD/RD Work Plan 
Submit Draft Title II Design 
Submit Final Title I1 Design 
Submit CA/RA Construction 

*Combined into Phase I Work Plan Technical Memorandum 

3. The following IAG Milestones are revised as shown (reference Attachment 1): 

Old New 
Submit Draft Phase I IM/IRA DD Nov 01,1994 Aug 23,1995 
Submit Final Phase I IM/IRA DD Jun 10, 1996 
Submit LM/ZRA Response Summary Aug 14, 1995 Mar21, 1996 
Submit Final IM Title II Design Sept 19, 1996 
Begin Phase I IM/IRA Construction Jun 02, 1997 
Submit Draft Phase I1 CADFAD Sept 10, 1998 Sept 02,1997 
Submit Final Phase I1 CADFAD Mar 17, 1998 

Apr 06, 1995 

Dec 12, 1996 
Jul 17, 1997 

Dec 10, 1998 
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4. The following new milestones are established: 

Submit Draft Revised Phase I Work PIan TechnicaI Memorandum 
Submit Find Revised Phase I Work Plan Technical Memorandum 
Submit Draft Ih4 Title 11 Design 

- New 
May 23, 1994 
Sept OS, 1994 
May 21,1996 

The Project Coordinators recognize that implementation of this streamlined approach will require 
active and continuous coordination between all parties, and jointly pledge an increased level of 
participation in the administrative and technical design processes. In addition, all parties 
acknowledge that the deleted and revised milestones contained in the agreement represent a 
significant and responsive acceleration to the closure of the Existing Landfill (OU 7). The 
Department of Energy has already considered the impacts on the budget for this effort and the funds 
to accelerate the rescoped project have been programmed in. The parties also agree, that the 
Leachate Collection Proposed Action Memorandum will be completed as a separate action not 
included in this rescoping. 


